
 

Daily Update
July 7

Repair Work
Devil’s Slide (post mile 39.14)

• Level ‘A’ (upper level ocean side) – cables that had been stressed once
were checked for tension and re-stressed where necessary.

• Level ‘B’ (lower level ocean side) – Drilling for tie backs continued using
two rigs.  43 of 58 tie backs now installed.  Tie back stressing also
continued.

Drilling at level B with reach over rig

Stressing tie backs – level B



• Level ‘C’ (lower level cliff side) – Tie back stressing continued.

Stressing tie backs – level C

• Level ‘D’ (upper level cliff side) – Drilling for tie backs continued today.  11
of 33 now installed.

Drilling at level D – note the temporary bench used to
support the drill rig at the required height

Retaining (micropile) Wall

• Drilling and driving steel piles continued today.  The 4 inch diameter steel
piles are filled with cement slurry after being driven into the ground.  23 of
99 now installed.
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